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Memorandum

TO: BATA Oversight Committee DATE: June 2,2010
FR: Executive Director

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report

The Toll Bridge Program Progress Report for the May 2010 presents project and expenditure
updates for RM 1 and SRP projects.

Project highlights include:

¢ On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, 11 of 12
roadway boxes that have arrived in the bay have been lifted into place. Temporary supports for
the tower are now being installed and are visible from the roadway of the existing bridge.

e (altrans has awarded the Antioch Bridge Seismic Retrofit Project to CEC Construction of
Pleasanton. Work is scheduled to begin on site in July 2010.

e The TBPOC has moved the bid opening for the Dumbarton Bridge Seismic Retrofit Project to
June 15, 2010 based on requests for additional time from several potential bidders. The
rescheduling will not have any material impact on final project completion.

The report is an informational item. Staff will be available at the meeting to respond to questions.

Steve Heminger
AF:pl
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